EPA Region 5 R . T3
eg ecords Ctr. ’é

RN X3

IATE: AUGUST 21, 1992 297206 -y

FROM: PETFR GURTA, OSC REGIQN V, RS1, GROSSE ILE, MI é ;;

10:

D.DIETRICH/ATIN: T.JHNSON, USEFA, OSWER,WASH.D.C.......(VIA FAX) -
R.BOWDEN, CHIEF, EERB, CHICAD, Il eoseoenonnnsnns veenas (VIA FAX) § g
R.POWERS, FFRB, CHIEF RS~1, (MI-CH), GROSSE ILE, MI..... (VIA FAX) 3 2
M.McCUE/ATIN: L.LEVBQUE, OFF. PUB. AFF.CHICAGO,IL.......(VIA FAX) :ll
T.KRUBEGER-ATIN: T.BRANIGAN, ORC, CHICAGRD, IL....... eeees (VIA FAX) >
L.BFASELY, FFRB, ESS, CHICAGD, Iheeveverrieoonnsssarsanns (VIA FAX) r

P.LILIA, MNR ERD, P.O.BOX 30028, LANSING, MI 48909....(US MAIL)
M. VANDERLAAN, MINR,38980 SEVEN MITE RD,LIVONIA ML 48152.(US MAIL)
Jlmm' mITmm.'.'...l' ......... OOUQOQOOUI(mm)

P.MAX, DETROIT DEPT. OOMM.& IND. HYGIENE, CITY OF DET...(VIA FAX)

SUBJECT: ENTERPRISE OIL, REMOVAL ACTION, DEIROIT, MI
POLREP ND.: 9 SITE ID: PG D.O.: 7640-05-232
RESPONSE AUTHORITY: CERCIA NPL STATUS: NO
IATTTUDE: 42 23'47"  LONGITUDE: 83 07°28"

SIART DRATE: 06/16/92

OCMPLETIQN DATE:

= awps

NOLLVHASINEUDY S3ANIS WHINIO

1. SITUATION:

A. WEATHER: SUNNY AND WARM, TEMPERATURES RANGING FRCOM UFPER 70'S TO
MID 80'S. MIERATE WEST-NCRIHWEST WINDS 2 ~ 5 MPH. BRIFF SHOWNER
MNDAY CREATED SLOPFPY SITE CONDITIONS.

B. SITE BAS REMAINED SECURE. NO PPCHLEMS TO REPORT.

C. EXTENT OF CONTAMINATION STUDY UNDERWAY TO ASSESS VERTICAL AND
LATERAL HYDROCARBON OONTAMINATION. SOIL SAMPLES ARE BEING FIELD
SCREENED FOR ORGANICS W/ AN OVA AND PHOTOVAC GAS CHROMATOGRAFH.
POSITIVE SAMPLES ARE BEING OONFTRMED BY OFF SITE LAB. PRELIMINARY
RESULTS INDICATE CONTAMINANTS PRESENT 15' BELOW THE SURFACE.

D. DUE TO IMPENDING WINTER MONTHS PHASE II, BIO-REMEDIATION, HAS BEEN
POSTPONED UNTTIL SPRING OF 1993.

2, ACTIONS TAKEN:

A, CREW DEMOBED FOR WEEKEND PER QONIRACT REQUIREMENTS. REMIBED 0700,
8/17.

B. DRILLING SUBCONTRACTOR, GEO-TEST, INC., MOBILIZED 8/17 TO BEING
BOREHOLE PLACEMENT FOR EXTENT OF CONTAMINATION STUDY. 46 SAMPLE
LOCATIONS ESTABLISHFD BY TAT DURING GRID SURVEY. I.T. SAMPLE TECHS
ASSISTING DRILIFRS WITH SAMPLE COLLECTION. TAT OONDUCTING FIELD
SCREENING AND DOCUMENTATION AS IRILLING PROCEEDS.

C. SHIPPED 50 SAMPLFS TO LOCAL IAB FOR CCNFIRMATION ANALYSIS.

». OONTTNUE TO PUMP OIL/WATER FRCM LOW LYING ARFAS AND CONTAINMENT
STRUCTURES AS NECESSARY. LIQUIDS PROCESSED THROUGH OYL/WATER
SEPARATUR AND OII, SKIMMED TO TEMPCRARY HOLDING TANK.

E. FAST BUTIDING WALL AND FLOOR DECONNED 8/20.

r. CONTINUING T0O GRUB SITE FOR MISCELIANEOUS DEBRIS TO BE DECCNNED CR
STAGFD FOR DISFOSAL.

A, BORFHOLE SAMPLING EXFECTED TO BE COMPLETED 8/21. TEN LOCATIONS
INACCESSTBLE BY CURRENT DRILLING CONTRACIUR., TRACK MOUNTED

DRILLING UNIT TO BE MOBILIZED WEFK OF 8/24 TO COMPLETE SAMPLING
ACTIVITIES.



E. BEGIN WATER TREATMENT OF APPROXIMATELY 200,000 GALLONS COF DEOON
AND SURFACE WATER WEEX OF 8/25. LOCAL BIO-REMEDIATION CONTRACTCR
TO PROCESS WATER AN DISCHARGE TO CITY SEWER SYSTEM.

C. MISCELLANEOUS QONCREIE DEFBRIS T0 BE BERCKEN UP AND TRANSPORIED
CFF-SITE BY LOCAL CONSTRIXTION COMPANY FOR RECTAMATION WEEXK OF
8/24,

D. OONTTINUE DISPOSAL ARRANGEMENTS FOR 60,000 GALLONS OF OIL/SLUDGE,
PPE/DEERIS, AND SLUDGE DEBRIS WASTE STREAMS WITH I.T. T&D
COORDINATCR.

kKEY ISSUES:

A. I.T. CINCINNATI OFFICE COULD NOT MEET OSC REQUESTED TIMEFRAMES FOR
BIO~-REMEDIATION SUBOONTRACT AWARD. WORK PRODUCT FROM I.T. BAD NOT
BEFN OF QUALITY FCR WHICH PROJECT HAS BEEN CHARGED. SUBCONTRACT
BIDS WERE VERY REPRESENTATIVE OF THE RFP PRODUCED BY I.T., BUT
WERE VERY TNADEXXIATE FOR THE SOOPE OF WORK REQUIRED. OSC FEELS
I.T. CANNOT CONDUCT THIS ACTIVITY IN A PROFER BUSINESS (R
TECHNICAL MANNER. DIO~REMEDIATION HAD BEEN DISCUSSED WITH I.T.
SINCE THE VERY BEGINNING OF THIS PROJECT AND EMPHASIZED HOW
IMPORTANT IT WAS TO BRGIN THIS PHASE BEFORE THE END OF THE SUMMER
MINTHS. BASED (N THE INADEQUATE PROPOSALS RECEIVED, I.T.'S
IMPROPER HANDLING OF THE MATTER, IT WAS DECIDED BY THE OSC TO WAIT
UNTIL NEXT SPRING TO UNDER TAKE THIS PHASE OF THE CLEANUP. QSC NOW
TO CHANGE DIRECTION QF CURRENT CLEANUP SCHEDULE TO SECURE SITE
UNTIL FHASE 11 BEGINS.

B. CONSTANT PRCBLEMS PLAGUE THE PHOTOVAC GAS CHROMATOGRAFH. TAT
CHEMIST CANNOT GET INSTRIMENT TO CALTERATE PROPERLY. INSTRUMENT
HAS (LY BEEN USEFUL FCR QUALITATIVE, NOT QUANTITATIVE ANALYSIS.

C. TURNAROUND TIME BY LABRORATORY FUR DISPOSAL ANALYSIS HAS DELAYED
REMOVAL OF IDENTTIFIED WASTE STREAMS FORM THE SITE. I.T, TeD
PERSONNEYL, SLON TO FOLLOW UP (N SAMPLE ANALYSIS TO EXPEDITE THIS
MATTER.

ESTIMATED QOSTS: (AS OF 8/11/92 — 1900-55):

BUDGETED  TOTAL TO [ATE REMATNING
FRCS $1,200,000.00 #$353,155.41 $ 846,844.59
"TAT $ 342,000.00 **$101,902.00 § 240,098.00
HPA $ 163,400.00 § 38,236.00 § 125,164.00

‘0TUTAL: $1,705,400.00 $493,293.41 $1,212,106.59

* THIS INCLUDES § 85,799.63 IN AWALT BILLS.
** ‘[AT COST INCLUDES MILTIPLIER



